WWTU Project Payments

As of July 8, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRI[: PROJECTS:
1. Western Interceptor - Division |, i, Il IV,V
Engineer 2001 estimate $12.5 M
Design: Division L1, lif (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | $§ 919,03800|3%  898,111.00 3 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,30000|$ 22730000 |$  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, II, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,60000 | $ 913600.00[$  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59) $ 2,611,969.41|% 2611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85) $ 3,738,025.15|% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Hl (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35,878.15) § 1,912,706.85|% 1,912,707.00 $  1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | § 10,000.00 $ 10,000.00
ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 [ $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | § 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233100.00 |$ 218,722.26 | $ - $ 218,722.26 93.83%
Construction: Division IV (INDOT) $ 255984394 | $ 8211455 |% 264195849 (8§ 2559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 202760000 | $ 151,741.00 |$ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,981,079.49 | § - $ 4,981,079.49
TOTALS $ 14,763,199.19 | $ 655,924.96 | § 15,419,124.15 | § 15,163,777.49 | § - $ 15,163,777.49
2. Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley, Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Dol $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | § 706,800.00 | $  572,226.00 | $ - 15 572,226.00 80.96%
| Construction: (RL Tumer Corp) , I$ 2793pogo0 $ 2 f 93 000. oo[ '$ 174749400 § 39595900 § 2143453001 @ 7674%
Construction Retainage: (Stock Yards Bank & ust) - 1§ 19416700 $ 4399500 $ 23816200 o
2012 SRF LOAN $ 4,200,000.00 | $§ 3,501,523.00 | § 439,954.00 | $ 3,941,477.00 93.84%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 | § - $ 402,699.43 | reimb to City by SFR]
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WWTU Project Payments

As of July 8, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Wet Weather Facility Improvements (LTCP)
4[Engmeenng Study: (Wessler & Assoc:ates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 B i $ 14,200.00 ’100.00% )
- Design: (Wessler & Associates) $ . 5220000 . $  52200001% - 4698000 & = 261000 § 49500001  9500%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | $ - $ 4,567.00 114.18%
IMPROVEMENT FUND $ 70,400.00 | $ - $ 70,400.00 | $ 65,747.00 2,610.00 | $ 68,357.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00|% 210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 145358 | $ 1,258453.58 | § 1,195201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase |l: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000|$% 153,370.19 | § - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 | $§ (5454.00) $ 22603350 | $  226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25 [ § 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | $ 52,957.00 | $ 52,957.00 | $ - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 33303875 | $ (4,881.00)| $ 328,157.75|$%  320,091.03 | § - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
9. Cumberland Ave Sanitary Sewer Extension . '
| |Design Study: (Greeley & Hansen) 1% 25,000.00 | - $  2500000}% 24,035.65 - |$ 2403565 | 96.14%
| Prefiminary Engineering: (Greeley & Hansen) s 18750000 §$ 12422700 § 31, 72700|$ 22322050 § 393539 § 297485589 72871%
Construction: (DJ McQuestion & Sons) 3 34,110.00 $ 34,110.00 | $ 31,610.00 | § - % 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 |[$ 370,837.00($ 278,866.15 | § 3,935.39 | § 282,801.54
| Construction Inspection: (Wessler Engineering) $ 11600000 & qfeoopoOf| $ 182947 & 1899421  158%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 | % 84,37410 | § - $ 84,374.10 4.31%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 84,374.10 | § 1,829.42 | $ 86,203.52 4.16%
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 62362047 | $ 109,063.14 | $ 73268361 (% 579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $  732,683.61|$ 579479.31 § - $ 579,479.31
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WWTU Project Payments

As of July 8, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
I
11. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | § - $ 9,800.00 | $ 7,840.00 | § - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | $ - $ 186,72460 | $ 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60|%  162,247.60 | § - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,70840 | $ 86,161.05|% 41786945 % 387,294.38 | $ - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 [$ 86,161.05 |$ 417,869.45|$%  387,294.38 | $ - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 |$ 5068100 | $ 30435810 ($  290,952.89 | § - $ 290,952.89 95.60%
IMPROVEMENT FUND $ 25367710 | $ 50,681.00 | $ 304,358.10 | $  290,952.89 | $ - $ 290,952.89
15; Chemical Feed Facilities for Phosphorus Removal S o e » -
__ 3ring 5 % 760000018 ) $ L - 95.00%
| Pern - $ .00 § 40000018 3 5 L 105, 79%
Support Services: (Wastewater Solutlons Inc) $ 47 400 00 $ 47,400.00 | $ 1 110 00 $ - $ 1 110 00 2.34%
IMPROVEMENT FUND $ 127,400.00 | $ - $  127,400.00 | $ 63,797.50 | $ 13,744.08 | § 77,541.58
16. Sheraton & Fairway Knolls Lift Station Improvements ‘ » | ) _ » ) ,
| Preliminary Engineering: (Greeley & Hansen) |8 i7re0000 ‘§ 17750000 |% 17492186 $ = 257171 % 17749337|  100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
IMPROVEMENT FUND $ 190,335.04 | § - $ 190,335.04($ 187,756.70 | § 2,571.71 | § 190,328.41
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